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Accomack/Northampton 6/28/1999 3/7/2002 NCAS 9/25/2001 wk of 3/24/03 TDOA
Phase I live 03/07/02; Phase II live 
wk of 3/24/03

Alexandria 4/14/1999 3/27/2002 NCAS 7/12/2001 wk of 3/24/03 TDOA
Phase I live 03/27/02; Phase II live 
wk of 3/24/03 

Arlington 4/14/1999 4/15/2002 NCAS 7/12/2001 8/4/2003 TDOA
Phase I live 04/15/02; Phase II live 
8/4/03

Caroline 6/28/2002 8/12/2003 NCAS Phase I live 08/12/03

Clarke 4/14/1999 2/14/2002 NCAS 2/10/2003 7/22/03 TDOA
Phase I live 02/14/02; Phase II live 
7/22/03

Culpeper 11/22/1999 2/14/2002 NCAS TDOA Phase I live 02/14/02

Fairfax 4/14/1999 11/14/2001 NCAS 7/12/2001 8/13/03 TDOA
Phase I live 11/14/01; Phase II live 
8/13/03

Fauquier 11/22/1999 2/14/2002 NCAS 6/2/2003 TDOA Phase I live 02/14/02
Frederick 11/22/1999 3/14/2002 NCAS TDOA Phase I live 03/14/02
Fredericksburg 3/29/2002 10/15/2002 NCAS TDOA Phase I live 10/15/02
King and Queen TDOA County has not requested Phase I
King George 12/1/00, 3/12/0 8/6/2003 NCAS TDOA Phase I live 8/6/03
Lancaster 11/5/2001 8/5/2003 NCAS TDOA Phase I live 8/5/03

Loudon 4/14/1999 2/21/2002 NCAS 7/12/2001 wk of 3/24/03 TDOA
Phase I live 02/21/02; Phase II live 
wk of 3/24/03

Louisa 11/22/1999 10/1/2002 NCAS 6/17/03 TDOA Phase I live 10/1/02

Madison 8/11/2003 2/11/2004 NCAS TDOA Rescinded request - reissued 8/11/03
Middlesex 9/18/2002 8/5/2003 NCAS TDOA Phase I live 8/5/03

   Virginia Wireless E-911 Service Board
   Monthly Status Report

Cingular Wireless

Somera 
August 29, 2003

CMRS Provider Name:
For period: 
Prepared by:



PSAP
Request

Date Phase I
Proj./Actual

Phase I *
Phase I 
Solution

Request
Date Phase II

Proj./Actual
Phase II *

Phase II
Solution

Deployment
Status

Orange 11/22/1999 2/14/2002 NCAS 2/18/2003 8/8/03 TDOA
Phase I live 02/14/02; Phase II live 
8/8/03

Page 2/6/2002 TDOA

sent agmt and PSAP profile 02/20/02, 
trunks have been ordered, no due date 
yet.   Agmt signed by both; Sprint and 
Cingular working on NDA; 
Sprint/Cingular working on using SS7

Prince William 4/14/1999 1/9/2002 NCAS 7/12/2001 6/16/03 TDOA
Phase I live 01/09/02; Phase II Live 
6/12/03

Richmond TDOA County has not requested Phase I

Rappahannock 11/5/2002 5/5/2003 NCAS TDOA

County signed agreement; Sprint and 
Cingular working on NDA; 
Sprint/Cingular working on using SS7

Shenandoah 6/25/1999 NCAS TDOA

County signed agreement, LEC Plant 
CPE upgrades complete, NCAS 
provider ALI circuits complete, trunks 
have been ordered and accepted.  No 
ALI connectivity available with Shen

Spotsylvania 11/22/1999 7/2/2002 NCAS TDOA Phase I live 7/2/02

Stafford 7/26/2001 8/14/2002 NCAS 4/1/2002 7/22/03 TDOA
Phase I Live 8/14/02; Phase II Live 
7/22/03

Warren 11/19/2001 TDOA

sent agmt and PSAP profile 12/03/01, 
Trunks ordered early April but still not 
installed. County signed agreement; 
Sprint and Cingular working on NDA; 
Sprint/Cingular working on using SS7

Westmoreland 12/27/2000 10/15/2002 NCAS 3/6/2003 TDOA Phase I live 10/15/02

Winchester 11/22/1999 3/14/2002 6/22/2001 7/22/03 TDOA
Phase I live 03/14/02; Phase II live 
7/22/03
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Bristol City 2/26/2001 8/27/2001 NCAS 2/1/2003 TDOA Phase I live 8/27/01
Scott TDOA County has not requested Phase I
Smyth 4/18/2002 TDOA Beginning deployment tasks
Washington 5/28/1997 4/10/2002 3/29/2003 TDOA Phase I live 04/10/02


	Sheet1

